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Q1 2021 Levy Report & New Dashboard

Levy Oversight Committee
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New Levy Dashboard

•New dashboard/reporting system is more streamlined, efficient, and 
transparent

•Same letter and Executive Summary sections

• Instead of pages of tables/narrative, information captured in 
interactive online dashboard

•All data that currently lives in our Levy materials library now housed in 
single, centralized dashboard

https://public.tableau.com/profile/city.of.seattle.transportation
https://www.seattle.gov/transportation/about-us/funding/levy-to-move-seattle/materials
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How to use 
the dashboard
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How to use 
the dashboard
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Q1 Highlights

• Work underway on 12th Ave S Vision Zero 
Project

• Continued installation of 25 MPH speed 
limit signs

• 11 Safe Routes to School projects, 
exceeding 2021 annual target

• Completed Bell St Protected Bike Lane & 
NGW project at S Kenyon St

• New signal as part of NSF at NE 125th St and 
28th Ave NE (shown at right)
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Q1 Highlights
• Progress on paving around Green Lake, and on 

15th Ave NE and Delridge Way SW (shown at 
right)
• One resident on 15th Ave NE shared their thoughts 

about the nearby paving project: “Our house is in 
the middle of the construction zone for the big 15th 
Avenue NE paving and infrastructure project…I 
wanted to take a moment to let you know that for 
all the disruptions this has actually been a delightful 
project to watch. The workers are unfailingly polite 
and accommodating...the disruptions have clearly 
been kept to a minimum, considering the scope of 
the project; while warnings and notifications have 
been timely and accurate…It seems to us that the 
project is being executed about as well as we could 
have expected. For this, we are truly grateful.”
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Q1 Highlights

• 6,629 sidewalk improvements, exceeding 
2021 annual target

• 15 crossing improvement (2021 target is 16)

• 133 new trees planted (2021 target is 300)

• Substantial progress on bridges
• Fairview Bridge: completed construction and 

paving of bridge deck

• Northgate Bridge: delivered bridge spans for 
installation this month (shown at right)
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Q1 Financial Summary
• In Q1, SDOT spent $17.6M in Move Seattle funds and $43.1M in 

all funds, a 17% increase over last year’s Q1 spending & highest 
Q1 spend to-date

• This was 75% of planned spending.
• Arterial Roadways Maintenance (9) and Delridge 

Multimodal Improvements project (18) exceeded planned 
spending

• Underspend:
• Anticipated Bike Safety (5) work in Q1 moved later
• Changes in Bridge Seismic Improvements (12) project 

schedules
• Advertisements for bids for the Denny Way Intelligent 

Transportation System Improvements (20) project 
occurred in Q1; program missed spending target

• Delayed delivery of two main spans for Northgate 
Bridge (23); second span paid for in April 2016 2017 2018 2019 2020 2021

SPEND THRU Q1 $18.7M $19.4M $21.3M $28.9M $36.7M $43.1M
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Thank you!


